



ST LOUIS COUNTY

PROJECT STATUS UPDATE | September 2022

RiskMAP

Increasing Resilience Together



We've been working closely with communities in St. Louis County on addressing community comments for on-going projects. We anticipate Preliminary Issuance for the maps in August 2022 and reaching out to local officials in the next month to set up the Community Coordination and Outreach (CCO) meetings.

We will also present tools that we will be providing to you so that you may have access to flood risk products without the need for GIS software or technical skills as the data becomes finalized. You will then have 30 days to comment on the draft maps. If you have any questions, please don't hesitate to reach out to us.

Darryl Rockfield Jr.
Project Manager

(573) 526-9383
darryl.rockfield@sema.dps.mo.gov

Stephen Noe
Program Manager

(615) 430-0456
stephen.no@woodplc.com



Preliminary Map Products

- Project Kick-Off Meeting Feb. 5-7, 2019
- Preliminary Maps Issued – Anticipated for January 2023
- Community Coordination and Outreach (CCO) Meeting
Date: TBD; Anticipated for January 2023
- 30 day Comment Period- TBD
- 90 Day Public Appeal Period
Date: TBD
- Open House
Dates: TBD
- Map Adoption Period
Dates: TBD

Visit the [Missouri Floodplain User's Portal](#)

Workshop Registration · Draft Maps · Data Submission
Model Requests · Project Documents

