

ST LOUIS COUNTY

QUARTER 4, October 2020



wood.

PROJECT STATUS UPDATE

Discovery:
Year 1



Develop Data:
Year 2



Prelim Map
Products:
Year 3



Post Prelim
Processing:
Year 4



RiskMAP

Increasing Resilience Together

These maps are getting forever more close to becoming your effective maps and we want you to be comfortable using them and associated products we have developed. If you have any questions don't hesitate to give us a call, we will be glad to help. The NFIP team will reach out to you to set up the CCO meeting to discuss further steps and map adoption.

PRELIMINARY MAP PRODUCTS

- Preliminary Issuance Date
 - Tentative Date: 02/19/2021
- Comment Period for Preliminary Issuance
 - Tentative Dates: 02/13/2021 to 03/13/2021
- Hold CCO Meeting
 - Tentative Date: 03/17/2021
- Comment Period for CCO Meeting
 - Tentative Dates: 03/17/2021 to 04/17/2021
- Address Comments

MO SEMA Web Portal Access: <https://bit.ly/MOFloodPortal>

- Draft Maps • Workshop Registration • Submit Data •
- Project Documents • Model Requests •

Darryl Rockfield Jr., Project Manager

☎ (573) 526-9383 | ✉ darryl.rockfield@sema.dps.mo.gov

Kalyn Bishop, Floodplain Engineer

☎ (573) 526-9371 | ✉ kalyn.bishop@sema.dps.mo.gov

2302 Militia Drive, Jefferson City, MO 65102