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Planning Commission Report 

 
Meeting Date:  August 28, 2017 
 
From:   Cecilia Dvorak, Project Planner    
 
Location:  17970 Chesterfield Airport Road, 609 Cepi Drive, 17975 Edison Avenue 
 
Applicant: Cushman & Wakefield on behalf of Aegion 
 
Description: Chesterfield Airport Commerce Park (P.Z. 15-2009 Time Extension Request):  A 

request for a one (1) year extension of time to commence construction for three 
properties totaling 10.546 acres zoned “PI” Planned Industrial District located at 
17970 Chesterfield Airport Road, 609 Cepi Drive, and 17975 Edison Avenue 
(17V240153, 17V240331, 17V330311). 

____________________________________________________________________________________ 
  
SUMMARY 
Cushman & Wakefield, on behalf of Aegion (parent company of Insituform Technologies) has submitted 
a request for a one (1) year extension of time to commence construction for P.Z. 15-2009 Chesterfield 
Airport Commerce Park (Insituform Technologies, Inc.). The Department of Planning and Development 
Services has reviewed the request and submits the following report. 
 
HISTORY OF SUBJECT SITE 
In March of 2010, this development was zoned “PI” Planned Industrial District via Ordinance Number 
2598. On October 11th, 2010, the Planning Commission approved a Site Development Concept Plan.  All 
three tracts remain undeveloped today. 
 
City of Chesterfield Ordinance 2598 requires the commencement of construction within two (2) years 
of approval of the Site Development Plan or Site Development Concept Plan unless otherwise authorized 
by ordinance.  The ordinance also states where due cause is shown by the developer, the Planning 
Commission may extend the period to commence construction for not more than one (1) additional 
year. A letter from the applicant is attached to this report and provides details for this request. 

VII. B.  
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The Planning Commission has previously granted approval of  five (5) time extensions to commence 
construction: October 8th, 2012; September 30th, 2013; September 22nd, 2014; October 8th, 2015; and 
September 26, 2016.  
 
The extension granted last year requires construction to commence prior to October 8th, 2017; however 
the developer does not anticipate construction prior to this date for the reasons listed in the request. 
The current request is to allow for a one (1) year time extension for the commencement of construction 
from the October 8th, 2017 deadline.   
 

Figure 1: Aerial of Site 

 
LAND USE AND ZONING OF SURROUNDING PROPERTIES 

Direction Land Use Zoning 

North Sentrus Place (vacant) “PI” Planned Industrial District 

South Damian Kroenung Estates (vacant) “PI” Planned Industrial District 

East Chesterfield Executive Park “M3” Planned Industrial District 

West Natoli and Insituform “M3” Planned Industrial District 
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DEPARTMENTAL INPUT 
Staff has reviewed the request for an extension of time to commence construction and the conditions 
for development contained within the “Attachment A” of City of Chesterfield Ordinance 2598.  Based on 
this review, Staff recommends approval of a one (1) year extension to commence construction as 
requested by the applicant.  If approved, the time extension would be valid until October 8th, 2018. 
 
MOTION 
The following options are provided to the Planning Commission for consideration relative to this 
application: 
 
1)  “I move to approve (or deny) the request for a one (1) year extension of time to commence 

construction for P.Z. 15-2009 Chesterfield Airport Commerce Park (Insituform Technologies, Inc.).”  
 
2) “I move to approve the request for a one (1) year time extension to commence construction for P.Z. 

15-2009 Chesterfield Airport Commerce Park (Insituform Technologies, Inc.) with the following 
conditions…” (Conditions may be added, eliminated, altered or modified) 

 
 
Cc:       Justin Wyse, Director of Planning and Development Services 
 

Attachments: Request from Cushman & Wakefield 
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City of Chesterfield
690 Chesterfield ParkwaY W
Chesterfield, MO 63017
Attn: Cecilia Dvorak
636.573.4741

RECEIVED

AUc 17 ?017
Crty of Cir--siei.li eldtteoa"tnri,, it ""i'",i.'l_I, 5uu* .."

RE: Site Development Concept PIan - City Ordinance No. 2598

' 
Dear Ms. Dvorak,

This letter serves as written acknowledgement of your email dated August 16,2017 concerning

Ordinance No. 2598 that governs the property owned by our client Aegion (parent company of

Insituform Technologies). The properties are roughly located just west of the intersection of

Chesterfield Airport Road and Cepi Drive and the intersection of Cepi Drive and Edison Avenue.

The property is currently being marketed for sale by a real estate company on behalf of Aegion.

There are no plans at this time for Aegion, or a third-party buyer, to develop on either site. We would

therefore like to respectfully request an extension to the requirement for the commencement of

substantial construction prior to October 8,2017.

Thank you for your consideration and please do not hesitate to call me with any questions.

Sincerely,

Cushman & Wakefield
Commercial Real Estate Service Provider for Aegion 
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DanielWessel
Vice President
314.817.2194

No warranty or representation, expressed or implied, is made as to the accuracy of the information contained herein, and same is submitted subject to errors,

omissions, thange of price, rental or other conditions, withdrawal without notice, and to any special listing conditions, imposed by our principals.
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